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WRIA Project Name 303(d) 
Listings 

Addressed

96 Listing 
Count

Technical Lead 
/ Partner

QAPP Date Technical 
Report 
Date

Submittal 
Date

EPA 
Approval 

Date
Joe Joy, Nuri 
Mathieu, Ryan 
Anderson, Larry 
Gadbois (L)

Jane Creech, 
Mark 
Peterschmidt, 
Ryan Anderson

Art Johnson, 
Brandee Era-
Miller, Brandi 
Lubliner, Kristen 
Kinney, Steve 
Golding, H. 
Rueda & D. 
Walsh (H)

CRO 45 Wenatchee River Basin DO 
and pH

10 6 EAP                 Jim Carroll Mar-08

Mark 
Peterschmidt, 
Stephanie 
Brock, D. 
Ragsdale (L)
James 
Kardouni, 
Kathleen Satnik, 
Melanie 
Redding, 
Rebecca 
Wassel, Tony 
Whiley, L. 
Gadbois (L)

Jane Creech

Methow River Temp (L)

Bob Cusimano, 
Karol Erickson, 
T. Eaton, D. 
Martin, L. Mann 
(H)

Elaine 
Snouwaert, Karin 
Baldwin

TMDL Quarterly Report
Report Date: 10/9/2007

Region Study Team Submittal Team Report Revision Date Comments and 
Other Related Information

CRO Yakima Area Creeks Fecal      O: 02/07
R: 12/07

Spring 
2008

03-07: This change is requested because 
the Hangman Creek TMDL project has 
been expanded in scope to address 
pollutant loads crossing state lines.  The 

9 4 EAP                 F: 01/05

F: 08/04

38 EAP                 F: 07/07 O: 12/09CRO Yakima River Toxics           87

CRO 38 Naches River Watershed 
Temp   

28 18 EAP                 O: 03/06
R: 11/07

Winter 
2007

The Naches River Temperature Total 
Maximum Daily Load Study (Study) has 
proven to be a complex project that has 
extended beyond the expected time and 
resources allocated during initial scoping.  

Winter 
2009

N/A

F: 01/99

23 WQP                 F: 06/05 O: 06/07
R: 02/08

CRO 39 Upper Yakima River Temp       27

ERO Spokane River Dissolved 
Oxygen

6 2 EAP                 O: 06/01
R: 02/04
F: 02/04

O: 03/07
R: 01/08

Winter 
2008

Year 2 data collection completed October 
06. Due to EA program reorganization, 
Tony Whiley, WQP, will take over the 
modeling and tech report.  New est 
completion date for tech report is June 
2008. KE 6-28-07

                   
 

              
 

Ryan Anderson

CRO
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                  Dave Serdar, L. 
Gadbois (L)

Drea Treaumer

Brenda Nipp, 
Elaine 
Snouwaert, Jim 
Carroll, Scott 
Tarbutton, Bill 
Stewart (L)

Elaine 
Snouwaert, Jim 
Carroll

Jim Carroll, Bill 
Stewart (L)

Elaine Snouwaert

Art Johnson, 
Brandee Era-
Miller, Brandi 
Lubliner, Kristen 
Kinney

Art Johnson, 
Elaine Snouwaert

Brenda Nipp, 
Elaine 
Snouwaert, Jim 
Carroll, Scott 
Tarbutton, Bill 
Stewart (L)

Elaine 
Snouwaert, Jim 
Carroll

Brenda Nipp, 
Dustin Billhimer, 
Elaine 
Snouwaert, Jim 
Carroll, Kirk 
Sinclair, Scott 
Tarbutton, Bill 
Stewart (L)

Elaine 
Snouwaert, Jim 
Carroll

Brenda Nipp, 
Elaine 
Snouwaert, 
James 
Kardouni, Jim 
Carroll, Kirk 
Sinclair, Scott 
Tarbutton, Bill 
Stewart (L)

Elaine 
Snouwaert, 
James Kardouni, 
Jim Carroll

09/06

6 EAP                 F: 10/03 O: 05/05
R: 11/07

ERO Spokane River PCB TMDL        17

ERO 34 Palouse R SF DO and pH        4 2 EAP                 O: 06/08 O: 02/09 N/A

O: 03/08  
Winter 
2009

N/A

F: 05/05

6 EAP                 09/07 O: 06/09ERO 34 Palouse R WS DO and pH        13

ERO 34 Palouse River Pesticide TMDL  6 5 EAP                 O: 02/06
R: 07/07

R: 07/07
F: 07/07

(under 
review by 
EPA)

This TMDL is putting all 3 documents 
(Technical, Submittal, and Implementation 
Plan) in one. Therefore, the completion of 
the technical report has been delayed 
awaiting the completion of the other two 

N/A

F: 06/06

3 EAP                 F: 06/06 O: 06/08ERO 34 Palouse River SF FC           15

ERO 34 Palouse River SF Temp         2 1 EAP                 O: 02/08 O: 02/09 N/A

O: 02/09 N/A

2 EAP                 03/07 O: 02/09ERO 34 Palouse River Temperature 
TMDL

3

                          
      

      

O: 06/09 N/A
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                  Dustin Billhimer, 
Laurie Mann (L)

Joe Joy, D 
Ragsdale (M)

Elaine 
Snouwaert, Joe 
Joy, Rick Noll, 
D. Ragsdale (M)

Elaine 
Snouwaert, Joe 
Joy, Rick Noll

Tony Whiley, 
Martha Turvey 
(L)

Tony Whiley

Paul Pickett, H. 
Rueda & D. 
Martin (H)
Paul Pickett, H. 
Rueda (H)

ERO Upper Crab Creek DO, FC, pH

ERO Medical Lake (L)
Columbia River Temperature    37 15 EPA, WQ HQ          O: 03/02

R: 12/02

Tony Whiley, 
Dave Ragsdale 
(H)

Anita Stohr, 
Nicoleta Cristea, 
D. Ragsdale (L)

Paul Pickett, D. 
Ragsdale (L)

ERO 35 Tucannon River Watershed 
Multi

37 6 WQP                 Fall 2007 Temperature is the only parameter 
addressed in this technical study.  
Analysis of the stream temperature and 

F: 09/05

9 WSU                 O: 12/05
R: 07/07

ERO 55 Little Spokane River WS Multi 11

ERO 56 Hangman Creek Watershed 
Multi-

11 11 EAP                 O: 05/05
R: 06/08

O: 12/05
R: 06/08

The need to develop a landscape model 
has delayed the completion of the 
technical report. A consultant was hired to 
develop the WARMF model for the 
watershed and will be completed in 

O: 12/07  
Winter 
2008

Per EAP's project tracker, there is no 
QAPP and report through EAP. This is 
technical assistance only.

O: 07/06
R: 09/07

ERO 57 Newman Lake Total 
Phosphorus  

1

ERO 62 Pend Oreille R Temp           6

1 WQ HQ               

Mar-08 N/A

O: 06/05
R: 09/07

N/A

62 Pend Oreille River TDG        4

O: 08/06
R: 01/08

2 EAP                 F: 09/04

Fall 2007

HQ resting in the other Washington

2 EAP                 F: 05/04 O: 12/05
R: 12/07

ERO

16 WQ HQ/USFS          O: 02/08HQ Gifford Pinchot NF Temp       22

NWRO 1 Whatcom Creek Fecal 
Coliform  

7 4 City of 
Bellingham  

R: 12/07

Delay due to expanded geographic scope 
of study area to all westside National 
Forests

R: 05/06NWRO 1 Whatcom Creek Temperature 
TMDL

3

NWRO 1 Whatcom Lake FC, DO & 
Phos    

3

1 EAP                 

N/A

N/A

O: 07/04
R: 04/06

3 EAP                 F: 07/02

Paul Pickett, Rick Parkin, B. 
Cope, L. Mann (H)
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Sally Lawrence, 
Trevor 
Swanson, M. 
Turvey

3 Skagit River, Lower WS 14 9 EAP Brian Zalewsky, 
Jayne Carlin (H)

Sally Lawrence

5 Old Stillaguamish River Multi 5 4 EAP                 Greg Pelletier, 
Ralph Svrjcek, 

Jayne Carlin (L)

F: 08/06 O: 12/07 Ralph Svrjcek O: 06/08

7 Snoqualmie River 
Temperature  

3 2 EAP                 Anita Stohr, 
James 
Kardouni, Ralph 
Svrjcek, Jenny 
Wu (L)

F: 07/06 O: 02/08
R: 02/09

Ralph Svrjcek O: 06/09

Mindy Roberts, 
Laurie Mann (L)

Sinang Lee

Mindy Roberts, 
Martha Turvey 
(L)

Sinang Lee

Mindy Roberts, 
Martha Turvey 
(M)

Debby Sargeant, 
Sally Lawrence

1 Drayton Harbor Fecal Coliform 7 5 EAP Anita Stohr, Nuri 
Mathieu

7-Oct

Liberty Bay Tributary FC (L)

Minter Creek FC (L)

Chuck Hoffman, 
Greg Zentner, 
Laurie Mann (L)

Cindy James, 
Greg Zentner

3 Samish River Basin Fecal Coli 11 Summer 
2008

N/A

NWRO 6/29/07:  We are currently planning on 
contracting out the modeling for this 
project to Battelle Pacific Northwest 
National Laboratory.  The schedule 

6 EAP                 F: 03/06 O: 05/08NWRO

Field data collection completed October 
06.
8/16/07:  The change is requested 
because the original project manager, 
Nicolete Cristea, is no longer working for 
Ecology.  Anita Stohr will begin working 

NWRO 8 Bear-Evans temp/DO            12 6 EAP/King Co         F: 09/06 O: 11/07
R: 06/08

9 Green River Temp & DO         19 9 King Co./EAP        F: 10/06 O: 06/08 O: 09/08 Technical report due dates (draft and 
final) are dependent on when King County 
can complete their modeling work.

O: 06/08 N/A

8 Navy/EAP            F: 02/06 O: 03/06
R: 06/08

NWRO 15 Sinclair-Dyes Tribs FC        21

10 Clarks/Meeker Ditch Multi-
Para

4 4 City of Puyallup    F: 06/02 O: 04/05
R: 12/06
F: 12/06

O: 10/04
R: 12/07

Summer 
2008

05/07:  This change is requested because 
our schedule depends on technical 
materials and documentation from the 

                   
 

               
 

     
   

NWRO

NWRO

NWRO

NWRO

SWRO

NWRO

NWRO



 Note:

O- Original Target Date,  R- Revised Target Date,  F- Final Date

QAPP - Quality Assurance Project Plan

[Star] - TMDL recently approved by EPA 
 5 of  5 

WRIA Project Name 303(d) 
Listings 

Addressed

96 Listing 
Count

Technical Lead 
/ Partner

QAPP Date Technical 
Report 
Date

Submittal 
Date

EPA 
Approval 

Date

Region Study Team Submittal Team Report Revision Date Comments and 
Other Related Information

          
 

       
      

      
       

                  Greg Zentner, 
Karol Erickson, 
Laurie Mann

Cindy James, 
Greg Zentner, 
Kim McKee

Nuri Mathieu, 
Laurie Mann (L)

Cindy James

Mindy Roberts, 
Dave Ragsdale 
(M)

Chris 
Hempleman, 
Mindy Roberts

Anise Ahmed, 
Laurie Mann (L)

Anise Ahmed, 
Chris 
Hempleman

Barb Carey, 
Dustin Billhimer, 
Lawrence 
Sullivan, 
Stephanie 
Brock, Martha 
Turvey

Dustin Billhimer, 
Lawrence 
Sullivan, 
Stephanie Brock, 
Tonnie 
Cummings

SWRO South Puget Sound DO (H) Summer 
2010

Burnt Bridge Creek multi-
parameter

2 EPA                 F: 11/96 O: 12/03
R: 06/08

SWRO 10 Lower White pH TMDL           8

N/A

O: 06/04
R: 12/07

Verification of modeling work re-initiated 
to be completed 12/05.

SWRO 10 Puyallup RB FC                8 7 EAP                 

13 Deschutes Multi-Parameter     16

O: 03/09 O: 12/09F: 12/06

EAP                 F: 05/05

5 EAP                 F: 02/04 O: 06/06
R: 06/08

N/A

O: 03/07
R: 06/08

N/A

SWRO 14 Oakland Bay/Hammersley FC 
TMDL

14 9

9 EAP                 F: 06/05 O: 06/07
R: 02/09

SWRO 27 E. Fork Lewis Temp & FC       16 O: 01/09
R: 09/10

Field Data collection complete. Tech. 
report date will need to be revised. Data 
analysis and modeling will begin fall/winter 
of 2007.  
07/07 - The project is delayed due to the 
Naches River Temperature TMDL 
schedule over-run.

(H) EJ Compaints in City; trading

O: 09/06
R: 03/08

O: 05/07
R: 02/09

SWRO

SWRO
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